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Meeting or Exceeding Targets 6 
out of 8 Quarters in the Past 2 
Years.  (70-80%)
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Schedule Indicators (Represent performance over the last 8 quarters.) Timeframe Indicators (Represent performance over previous 2 years)

Meeting or Exceeding Targets Every Quarter in the Last 2 Years (90%+) Meeting Targets for Previous 2 Years
Meeting or Exceeding Targets in 7 out of 8 Quarters in the Past 2 Years.  (80-90%)
Meeting or Exceeding Targets 6 out of 8 Quarters in the Past 2 Years.  (70-80%) Meeting Targets 1 out of the Previous 2 Years
Meeting or Exceeding Targets 5 out of 8 Quarters in the Past 2 Years (60-70%)
Meeting or Exceeding Targets fewer than 5 of 8 Quarters in the Past 2 Years (<60%) Not Meeting Targets in Either of the Previous 2 Years

EISs Ahead and Behind Schedule
EIS Median Timeframes # of EISs Complete

EA Median Timeframes # of EAs Complete

EAs Ahead and Behind Schedule

# of Projects with De Minimis # of CEs Complete

Environment Measures

Descriptions
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Description: This shows how many 
EISs have been completed in a given 
year.  

Environment - Page 2 - Measurement Descriptions

Description: This shows how many EAs 
have been completed in a given year.  

Description: The total number of EISs, 
EAs, and CEs that have utilized the 
SAFETEA-LU De Minimis provision.  

Description: This shows how many CEs 
have been completed in a given year.  

Description: For all the EISs completed 
in a given year, this is the median 
number of months it took to complete the 
projects (NOI to ROD).  

Description: For all the EAs completed 
in a given year, this is the median 
number of months it took to complete the 
projects (NOI to FONSI).  (Utah has 
chosen to issue a NOI to mark the 
beginning of EAs.)  

Target Line: UDOT and FHWA-UT have set a goal to have 
70% of all EISs proceeding on schedule.  This is the quarterly 
target shown by a red line on the chart.  It varies based on the 
number of EAs in progress.  
Red & Pink Boxes: Another way of showing whether the 
targets were met for that quarter.  

Measure Description:  Prior to beginning an Environmental 
Impact Statement (EIS), a schedule with milestones are 
negotiated.  If the project milestones are reached on time then 
the project is on time or ahead of schedule (blue-green bar).  
Projects behind schedule are shown in gold.

Target Line: UDOT and FHWA-UT have set a goal to have 
70% of all EISs proceeding on schedule.  This is the quarterly 
target shown by a red line on the chart.  It varies based on the 
number of EISs in progress.  
Red & Pink Boxes: Another way of showing whether the 
targets were met for that quarter.  

Measure Description:  Prior to beginning an Environmental 
Assessment (EA), a schedule with milestones are negotiated.  
If the project milestones are reached on time then the project 
is on time or ahead of schedule (blue-green bar).  Projects 
behind schedule are shown in gold.
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